

Governance Dashboard

Calculation Logic Document

1. Overview

The Governance Dashboard calculates two key values for each activity:

- 1. RAG Zone - How far the activity is from today's date
- 2. Status - Whether the activity needs attention (Ready, At Risk, Blocked, Complete)

2. RAG Zone Calculation

RAG Zone is calculated based on the number of weeks between today's date and the activity's start date.

Formula:

Days Until Start = Activity Start Date - Today's Date
Weeks Until Start = Days Until Start / 7 (rounded up)

RAG Zone Rules:

Condition	RAG Zone Display	Color
Activity started AND finish date passed	Overdue	Red
Activity started AND finish date NOT passed	In Progress	Green
Start date within 1-2 weeks (1-14 days)	Week 1 or Week 2	Green
Start date within 3-4 weeks (15-28 days)	Week 3 or Week 4	Amber
Start date within 5-6 weeks (29-42 days)	Week 5 or Week 6	Red
Start date beyond 6 weeks (43+ days)	X Weeks (e.g., 20 Weeks)	Grey

3. Activity Status Calculation

Status is determined by checking multiple conditions in priority order:

Priority	Condition	Status
1	Activity marked as 'Completed'	Complete
2	Activity is blocked (has blocker)	Blocked
3	Start AND finish date both passed (not completed)	At Risk
4	RAG is Red (Week 5-6) or Amber (Week 3-4)	At Risk
5	All other cases (Green or Grey RAG)	Ready

Status Meaning:


- Ready:** Activity is on track, no issues. No immediate action required.
- At Risk:** Activity needs attention. Review and resolve issues.
- Blocked:** Activity cannot proceed. Remove blocker immediately.
- Complete:** Activity is finished. No action required.

4. Example Calculation

Today's Date: May 18, 2026

Activity	Start Date	Finish Date	Calculation	RAG Zone	Status
MS-SC-001	May 15	May 15	Finish passed	Overdue	At Risk
WP-FW-001	Jan 01	Feb 14	Finish passed	Overdue	At Risk
WP-FA-004	May 16	Jun 30	In progress	In Progress	Ready
WP-IF-005	Jul 01	Aug 30	44 days = 7 weeks	7 Weeks	Ready
WP-BM-006	Sep 01	Sep 30	106 days = 16 weeks	16 Weeks	Ready
WP-CM-007	Oct 01	Dec 31	136 days = 20 weeks	20 Weeks	Ready

5. Visual Timeline



6. Quick Reference Card

RAG Zone by Weeks:

- Week 1-2 (0-14 days)
- Week 3-4 (15-28 days)
- Week 5-6 (29-42 days)
- Beyond 6 weeks (43+ days)

Status Logic:

- Overdue (finish date passed) = AT RISK
- Week 3-6 (Amber/Red RAG) = AT RISK
- Week 1-2 or Beyond (Green/Grey) = READY
- Has blocker = BLOCKED
- Marked complete = COMPLETE