

# Infrastructure Project - Phase 2 Programme

02/03/2026

| Activity ID | Activity Name             | Duration | Start     | Finish    |
|-------------|---------------------------|----------|-----------|-----------|
| W1-001      | Project Mobilization      | 5        | 02-Mar-26 | 06-Mar-26 |
| W1-002      | Site Survey and Setup     | 7        | 02-Mar-26 | 08-Mar-26 |
| W1-003      | Safety Briefings          | 3        | 03-Mar-26 | 05-Mar-26 |
| W1-004      | Equipment Delivery        | 5        | 04-Mar-26 | 08-Mar-26 |
| W1-005      | Permit Applications       | 7        | 02-Mar-26 | 08-Mar-26 |
| W2-001      | Ground Investigation      | 7        | 09-Mar-26 | 15-Mar-26 |
| W2-002      | Topographical Survey      | 5        | 09-Mar-26 | 13-Mar-26 |
| W2-003      | Utility Mapping           | 6        | 10-Mar-26 | 15-Mar-26 |
| W2-004      | Traffic Management Plan   | 5        | 09-Mar-26 | 13-Mar-26 |
| W2-005      | Environmental Assessment  | 7        | 09-Mar-26 | 15-Mar-26 |
| W3-001      | Excavation Phase 1        | 7        | 16-Mar-26 | 22-Mar-26 |
| W3-002      | Soil Stabilization        | 5        | 16-Mar-26 | 20-Mar-26 |
| W3-003      | Drainage Installation     | 6        | 17-Mar-26 | 22-Mar-26 |
| W3-004      | Temporary Works Setup     | 4        | 18-Mar-26 | 21-Mar-26 |
| W4-001      | Foundation Excavation     | 7        | 23-Mar-26 | 29-Mar-26 |
| W4-002      | Piling Works Section A    | 6        | 23-Mar-26 | 28-Mar-26 |
| W4-003      | Reinforcement Fixing      | 5        | 24-Mar-26 | 28-Mar-26 |
| W4-004      | Concrete Blinding         | 3        | 27-Mar-26 | 29-Mar-26 |
| W4-005      | Waterproofing Membrane    | 4        | 26-Mar-26 | 29-Mar-26 |
| W5-001      | Foundation Pour Section A | 5        | 30-Mar-26 | 03-Apr-26 |
| W5-002      | Piling Works Section B    | 7        | 30-Mar-26 | 05-Apr-26 |
| W5-003      | Steel Fixing Ground Floor | 6        | 31-Mar-26 | 05-Apr-26 |
| W5-004      | Formwork Installation     | 5        | 01-Apr-26 | 05-Apr-26 |
| W5-005      | Quality Inspections       | 3        | 03-Apr-26 | 05-Apr-26 |
| W6-001      | Foundation Pour Section B | 5        | 06-Apr-26 | 10-Apr-26 |

| Activity ID | Activity Name               | Duration | Start     | Finish    |
|-------------|-----------------------------|----------|-----------|-----------|
| W6-002      | Column Construction L1      | 7        | 06-Apr-26 | 12-Apr-26 |
| W6-003      | Beam Installation L1        | 6        | 07-Apr-26 | 12-Apr-26 |
| W6-004      | MEP Rough-In Ground         | 7        | 06-Apr-26 | 12-Apr-26 |
| W7-001      | Floor Slab L1 Pour          | 5        | 13-Apr-26 | 17-Apr-26 |
| W7-002      | Column Construction L2      | 7        | 13-Apr-26 | 19-Apr-26 |
| W7-003      | Staircase Construction      | 6        | 14-Apr-26 | 19-Apr-26 |
| W7-004      | Lift Shaft Construction     | 7        | 13-Apr-26 | 19-Apr-26 |
| W7-005      | External Wall Framing       | 5        | 15-Apr-26 | 19-Apr-26 |
| W8-001      | Floor Slab L2 Pour          | 5        | 20-Apr-26 | 24-Apr-26 |
| W8-002      | Roof Structure Installation | 7        | 20-Apr-26 | 26-Apr-26 |
| W8-003      | External Cladding Start     | 6        | 21-Apr-26 | 26-Apr-26 |
| W8-004      | MEP Rough-In L1             | 7        | 20-Apr-26 | 26-Apr-26 |
| W9-001      | Roof Waterproofing          | 5        | 27-Apr-26 | 01-May-26 |
| W9-002      | Window Installation         | 7        | 27-Apr-26 | 03-May-26 |
| W9-003      | Internal Partitions L1      | 6        | 28-Apr-26 | 03-May-26 |
| W9-004      | Electrical First Fix        | 7        | 27-Apr-26 | 03-May-26 |
| W9-005      | Plumbing First Fix          | 7        | 27-Apr-26 | 03-May-26 |
| W10-001     | External Cladding Complete  | 5        | 04-May-26 | 08-May-26 |
| W10-002     | Internal Partitions L2      | 7        | 04-May-26 | 10-May-26 |
| W10-003     | HVAC Installation           | 7        | 04-May-26 | 10-May-26 |
| W10-004     | Fire Protection Systems     | 6        | 05-May-26 | 10-May-26 |
| W11-001     | Plastering Works L1         | 7        | 11-May-26 | 17-May-26 |
| W11-002     | Electrical Second Fix       | 7        | 11-May-26 | 17-May-26 |
| W11-003     | Plumbing Second Fix         | 7        | 11-May-26 | 17-May-26 |
| W11-004     | Ceiling Installation        | 6        | 12-May-26 | 17-May-26 |
| W11-005     | Floor Screeding             | 5        | 13-May-26 | 17-May-26 |
| W12-001     | Tiling Works                | 7        | 18-May-26 | 24-May-26 |
| W12-002     | Painting Preparation        | 5        | 18-May-26 | 22-May-26 |
| W12-003     | Joinery Installation        | 7        | 18-May-26 | 24-May-26 |
| W12-004     | Sanitary Ware Fitting       | 6        | 19-May-26 | 24-May-26 |

| Activity ID | Activity Name          | Duration | Start     | Finish    |
|-------------|------------------------|----------|-----------|-----------|
| W13-001     | Painting First Coat    | 7        | 25-May-26 | 31-May-26 |
| W13-002     | Flooring Installation  | 7        | 25-May-26 | 31-May-26 |
| W13-003     | Light Fixtures         | 5        | 25-May-26 | 29-May-26 |
| W13-004     | Door Installation      | 6        | 26-May-26 | 31-May-26 |
| W14-001     | Painting Final Coat    | 5        | 01-Jun-26 | 05-Jun-26 |
| W14-002     | External Landscaping   | 7        | 01-Jun-26 | 07-Jun-26 |
| W14-003     | Signage Installation   | 3        | 01-Jun-26 | 03-Jun-26 |
| W14-004     | Parking Area Works     | 7        | 01-Jun-26 | 07-Jun-26 |
| W15-001     | Systems Testing        | 7        | 08-Jun-26 | 14-Jun-26 |
| W15-002     | Commissioning MEP      | 7        | 08-Jun-26 | 14-Jun-26 |
| W15-003     | Snagging Works         | 7        | 08-Jun-26 | 14-Jun-26 |
| W16-001     | Final Inspections      | 5        | 15-Jun-26 | 19-Jun-26 |
| W16-002     | Documentation Handover | 5        | 15-Jun-26 | 19-Jun-26 |
| W16-003     | Client Walkthrough     | 3        | 17-Jun-26 | 19-Jun-26 |
| W17-001     | Practical Completion   | 5        | 22-Jun-26 | 26-Jun-26 |
| W17-002     | Project Handover       | 3        | 26-Jun-26 | 28-Jun-26 |

Total Activities: 68 | Programme Duration: 17 Weeks | Start: 02-Mar-26 | End: 28-Jun-26