

Activity ID	Activity Name	Duration	Start	Finish
VI_T2-PROG	PP40 Terminal 2 Expansion Programme Phase 1	365	01-Jan-26	31-Dec-26
WP-FW-001	Foundation Works Zone A Construction	45	01-Jan-26	14-Feb-26
WP-ST-002	Steel Structure Erection Main Terminal Hall	60	15-Feb-26	15-Apr-26
WP-ME-003	MEP Rough-In Installation Level 1	30	16-Apr-26	15-May-26
MS-SC-001	Structural Completion Milestone	0	15-May-26	15-May-26
WP-FA-004	Facade Installation East Wing Cladding	45	16-May-26	30-Jun-26
WP-IF-005	Interior Fit-Out Departures Lounge Area	60	01-Jul-26	30-Aug-26
WP-BM-006	BMS Integration Testing and Commissioning	30	01-Sep-26	30-Sep-26
MS-SH-002	Systems Handover Milestone Review	0	01-Oct-26	01-Oct-26
WP-CM-007	Final Commissioning Snagging and Defects	90	01-Oct-26	31-Dec-26

