

Terminal 2 Expansion Programme

6-Week Lookahead Report | Generated: 5/18/2026

Week 18 of 52

Status: Active

Terminal 2 Expansion Programme

6-Week Lookahead Report | Generated: 5/18/2026

Week 18 of 52

Status: Active

Terminal 2 Expansion Programme

6-Week Lookahead Report | Generated: 5/18/2026

Week 18 of 52

Status: Active

Terminal 2 Expansion Programme

6-Week Lookahead Report | Generated: 5/18/2026

Week 18 of 52

Status: Active

10
Total Activities

10
Total Activities

3
Green (On Track)

3
Green (On Track)

1
Red (Blocked)

1
Red (Blocked)

4
Not Started

4
Not Started

Activity ID	Activity Name	Duration	Start	Finish	RAG	Owner	Status	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
T2-PROG	Terminal 2 Expansion Programme - Phase 1	365d	01-Jan-24	31-Dec-24		J. Smith	In Progress												
WP-FW-001	Foundation Works - Zone A	45d	01-Jan-24	14-Feb-24	🟢	M. Johnson	Complete												
WP-ST-002	Steel Structure Erection - Main Hall	60d	15-Feb-24	15-Apr-24	🟢	R. Williams	Complete												
WP-ME-003	MEP Rough-In - Level 1	30d	16-Apr-24	15-May-24	🟡	S. Davis	At Risk												
MS-SC-001	Milestone: Structural Completion	-	15-May-24	15-May-24	🟢	J. Smith	On Track	🔹 Structural Completion											
WP-FA-004	Facade Installation - East Wing	45d	16-May-24	30-Jun-24	🔴	A. Brown	Blocked												
WP-IF-005	Interior Fit-Out - Departures Lounge	60d	01-Jul-24	30-Aug-24	⚪	L. Taylor	Not Started												
WP-BM-006	BMS Integration & Testing	30d	01-Sep-24	30-Sep-24	⚪	C. Wilson	Not Started												
MS-SH-002	Milestone: Systems Handover	-	01-Oct-24	01-Oct-24	⚪	J. Smith	Planned	🔹 Systems Handover											
WP-CM-007	Final Commissioning & Snagging	90d	01-Oct-24	31-Dec-24	⚪	J. Smith	Not Started	Final Commissioning & Snagging											

● **WP-ME-003** Material delivery delayed by 5 days

● **WP-FA-004** Subcontractor availability issue