

Construction Project Alpha - Programme

02/03/2026

Activity ID	Activity Name	Duration	Start	Finish
A1-001	Site Mobilization	5	02-Mar-26	06-Mar-26
A1-002	Site Survey	7	02-Mar-26	08-Mar-26
A1-003	Ground Investigation	7	09-Mar-26	15-Mar-26
A1-004	Utility Mapping	5	09-Mar-26	13-Mar-26
A1-005	Excavation Phase 1	7	16-Mar-26	22-Mar-26
A1-006	Soil Stabilization	5	16-Mar-26	20-Mar-26
A1-007	Foundation Excavation	7	23-Mar-26	29-Mar-26
A1-008	Piling Works	6	23-Mar-26	28-Mar-26
A1-009	Foundation Pour	5	30-Mar-26	03-Apr-26
A1-010	Steel Fixing	7	30-Mar-26	05-Apr-26
A1-011	Column Construction	7	06-Apr-26	12-Apr-26
A1-012	Beam Installation	6	07-Apr-26	12-Apr-26
A1-013	Floor Slab Pour	5	13-Apr-26	17-Apr-26
A1-014	Staircase Construction	7	13-Apr-26	19-Apr-26
A1-015	Roof Structure	7	20-Apr-26	26-Apr-26
A1-016	External Cladding	6	21-Apr-26	26-Apr-26
A1-017	Roof Waterproofing	5	27-Apr-26	01-May-26
A1-018	Window Installation	7	27-Apr-26	03-May-26
A1-019	Internal Partitions	7	04-May-26	10-May-26
A1-020	Electrical First Fix	7	04-May-26	10-May-26
A1-021	Plumbing Works	7	11-May-26	17-May-26
A1-022	HVAC Installation	6	12-May-26	17-May-26
A1-023	Plastering Works	7	18-May-26	24-May-26
A1-024	Tiling Works	6	19-May-26	24-May-26
A1-025	Painting Works	7	25-May-26	31-May-26

Activity ID	Activity Name	Duration	Start	Finish
A1-026	Flooring Installation	5	25-May-26	29-May-26
A1-027	Final Inspection	2	01-Jun-26	02-Jun-26
A1-028	Project Handover	2	01-Jun-26	02-Jun-26

Total Activities: 28 | Programme Duration: 13 Weeks | Start: 02-Mar-26 | End: 02-Jun-26