

Infrastructure Project Beta - Programme

Activity ID	Activity Name	Duration	Start	Finish
B1-001	Project Kickoff	5	02-Jul-26	06-Jul-26
B1-002	Site Preparation	7	02-Jul-26	08-Jul-26
B1-003	Environmental Survey	7	09-Jul-26	15-Jul-26
B1-004	Permit Applications	5	09-Jul-26	13-Jul-26
B1-005	Road Base Preparation	7	16-Jul-26	22-Jul-26
B1-006	Drainage Installation	6	16-Jul-26	21-Jul-26
B1-007	Utility Relocation	7	23-Jul-26	29-Jul-26
B1-008	Cable Laying	5	23-Jul-26	27-Jul-26
B1-009	Concrete Works	7	30-Jul-26	05-Aug-26
B1-010	Steel Reinforcement	6	30-Jul-26	04-Aug-26
B1-011	Bridge Foundation	7	06-Aug-26	12-Aug-26
B1-012	Abutment Construction	6	07-Aug-26	12-Aug-26
B1-013	Deck Installation	7	13-Aug-26	19-Aug-26
B1-014	Barrier Installation	5	14-Aug-26	18-Aug-26
B1-015	Asphalt Layer 1	7	20-Aug-26	26-Aug-26
B1-016	Road Marking Prep	5	22-Aug-26	26-Aug-26
B1-017	Asphalt Layer 2	5	27-Aug-26	31-Aug-26
B1-018	Road Marking	5	27-Aug-26	31-Aug-26
B1-019	Signage Installation	4	28-Aug-26	31-Aug-26
B1-020	Final Testing	3	01-Sep-26	03-Sep-26
B1-021	Safety Inspection	2	02-Sep-26	03-Sep-26
B1-022	Project Handover	1	03-Sep-26	03-Sep-26

Total Activities: 22 | Programme Duration: 9 Weeks | Start: 02-Jul-26 | End: 03-Sep-26