

Activity ID	Activity Name	Duration	Start	Finish
AT2-PROG	Airport Terminal 2 Expansion Programme	365	01-Jan-26	31-Dec-26
WP-MD-001	Steel Material Delivery Phase 1	30	03-Apr-26	03-May-26
WP-MD-002	Concrete Material Delivery Batch 1	14	18-Apr-26	02-May-26
WP-AP-001	Building Permit Approval Zone A	21	13-Apr-26	04-May-26
WP-FW-001	Foundation Works Zone A	45	08-May-26	22-Jun-26
WP-ST-001	Steel Structure Erection Main Hall	60	28-May-26	27-Jul-26
MS-SC-001	Structural Completion Milestone	0	27-Jul-26	27-Jul-26
WP-ME-001	MEP Installation Level 1	45	01-Aug-26	15-Sep-26
WP-FA-001	Facade Installation East Wing	60	26-Aug-26	25-Oct-26
WP-IF-001	Interior Fit-Out Departures	90	15-Oct-26	13-Jan-27

