

Activity ID	Activity Name	Duration	Start	Finish
CT-PROG	Commercial Tower Development Programme	300	15-Jan-26	15-Nov-26
WP-AP-002	Planning Approval Submission	45	19-Mar-26	03-May-26
WP-AP-003	Environmental Permit Sign-off	30	08-Apr-26	08-May-26
WP-SC-001	Subcontractor Mobilization Electrical	21	20-Apr-26	11-May-26
WP-SC-002	Subcontractor Mechanical Systems	14	28-Apr-26	12-May-26
WP-EX-001	Excavation Works Basement	30	13-May-26	12-Jun-26
WP-PI-001	Piling Works Deep Foundation	45	07-Jun-26	22-Jul-26
MS-FD-001	Foundation Complete Milestone	0	22-Jul-26	22-Jul-26
WP-CO-001	Core Construction Levels 1-10	90	27-Jul-26	25-Oct-26
WP-CL-001	Cladding Installation	60	05-Oct-26	04-Dec-26

