

Activity ID	Activity Name	Duration	Start	Finish
CH-PROG	Central Hospital Expansion Programme	280	01-Feb-26	30-Nov-26
WP-DS-001	Detailed Design Package A Drawings	30	29-Mar-26	28-Apr-26
WP-DS-002	MEP Design Coordination Drawings	21	13-Apr-26	04-May-26
WP-RS-001	Skilled Labour Resource Mobilization	14	23-Apr-26	07-May-26
WP-MD-003	Medical Equipment Delivery Phase 1	30	10-May-26	09-Jun-26
WP-DM-001	Demolition Existing Wing B	21	15-May-26	05-Jun-26
WP-FW-002	Foundation Works Wing B	35	07-Jun-26	12-Jul-26
MS-FW-001	Foundation Complete Milestone	0	12-Jul-26	12-Jul-26
WP-ST-002	Steel Frame Erection	45	17-Jul-26	31-Aug-26
WP-QA-001	Quality Inspection Structural	14	26-Aug-26	09-Sep-26

