

Terminal 2 Expansion Programme

Activity ID	Activity Name	Duration	Start	Finish
WP-FW-001	Foundation Works Zone A	45	01-Jan-24	14-Feb-24
WP-ST-002	Steel Structure Erection Main Hall	60	15-Feb-24	15-Apr-24
WP-ME-003	MEP Rough-In Level 1	30	16-Apr-24	15-May-24
MS-SC-001	Milestone Structural Completion	0	15-May-24	15-May-24
WP-FA-004	Facade Installation East Wing	45	16-May-24	30-Jun-24
WP-IF-005	Interior Fit-Out Departures Lounge	60	01-Jul-24	30-Aug-24
WP-BM-006	BMS Integration and Testing	30	01-Sep-24	30-Sep-24
MS-SH-002	Milestone Systems Handover	0	01-Oct-24	01-Oct-24
WP-CM-007	Final Commissioning and Snagging	90	01-Oct-24	31-Dec-24
WP-QA-008	Quality Assurance Review	14	15-Dec-24	31-Dec-24