

Activity ID	Activity Name	Duration	Start	Finish
ALP-PROG	Alpha Construction Programme	200	01-Jan-26	20-Jul-26
ALP-001	Site Mobilization	15	01-Jan-26	15-Jan-26 A
ALP-002	Site Survey Complete	10	16-Jan-26	26-Jan-26 A
ALP-003	Foundation Excavation	30	01-Feb-26	28-Feb-26 A
ALP-004	Foundation Pour Complete	15	01-Mar-26	15-Mar-26 A
ALP-005	Structural Steel Erection	30	16-Mar-26	15-Apr-26
ALP-006	Structural Concrete Pour	20	16-Apr-26	05-May-26
ALP-007	MEP First Fix Installation	25	01-Apr-26	25-Apr-26
ALP-008	Electrical Rough-In	20	26-Apr-26	15-May-26
ALP-009	Roofing Membrane Installation	15	01-Apr-26	15-Apr-26
ALP-010	Roof Insulation Works	15	16-Apr-26	30-Apr-26
ALP-011	Material Procurement Phase 1	30	01-Mar-26	30-Mar-26
ALP-012	Material Delivery Batch 1	15	01-Apr-26	15-Apr-26
ALP-013	Quality Testing Phase 1	20	01-Apr-26	20-Apr-26
ALP-014	Inspection Structural Works	15	21-Apr-26	05-May-26
ALP-015	Design Revision Package A	20	01-Mar-26	20-Mar-26
ALP-016	Facade Glazing Installation	30	20-May-26	20-Jun-26

