

Activity ID	Activity Name	Duration	Start	Finish
BET-PROG	Beta Construction Programme	180	01-Feb-26	25-Jul-26
BET-001	Site Clearing Works	20	01-Feb-26	20-Feb-26
BET-002	Site Preparation	15	21-Feb-26	07-Mar-26
BET-003	Foundation Piling	30	08-Mar-26	06-Apr-26
BET-004	Foundation Slab Pour	20	07-Apr-26	26-Apr-26
BET-005	Structural Framing	25	01-Mar-26	25-Mar-26 A
BET-006	Steel Structure Completion	20	26-Mar-26	14-Apr-26 A
BET-007	MEP Installation	25	01-Mar-26	25-Mar-26 A
BET-008	Electrical Wiring Complete	20	26-Mar-26	14-Apr-26 A
BET-009	Plumbing Installation	20	15-Apr-26	04-May-26 A
BET-010	Interior Flooring Works	20	01-Apr-26	20-Apr-26
BET-011	Interior Painting Phase 1	25	21-Apr-26	15-May-26
BET-012	Material Procurement Phase 2	25	15-Mar-26	08-Apr-26
BET-013	Material Delivery Batch 2	20	09-Apr-26	28-Apr-26
BET-014	Quality Testing Phase 2	15	01-Apr-26	15-Apr-26
BET-015	Inspection MEP Works	20	16-Apr-26	05-May-26
BET-016	Facade Cladding Installation	20	01-Apr-26	20-Apr-26
BET-017	Final Commissioning	15	01-Jul-26	15-Jul-26

