

6-Week Assign-Flow Test Programme

07-Jul-26

Activity ID	Activity Name	Duration	Start	Finish
ACT-001	Site Setup & Mobilisation	3d	08-Jul-26	11-Jul-26
ACT-002	Ground Investigation	4d	11-Jul-26	15-Jul-26
ACT-003	Temporary Works Design	5d	15-Jul-26	20-Jul-26
ACT-004	Utilities Diversion	4d	18-Jul-26	22-Jul-26
ACT-005	Bulk Excavation	6d	22-Jul-26	28-Jul-26
ACT-006	Piling Works	7d	25-Jul-26	01-Aug-26
ACT-007	Pile Caps & Ground Beams	5d	29-Jul-26	03-Aug-26
ACT-008	Drainage Installation	4d	01-Aug-26	05-Aug-26
ACT-009	Ground Floor Slab	6d	05-Aug-26	11-Aug-26
ACT-010	Steel Frame Erection	8d	08-Aug-26	16-Aug-26
ACT-011	Cladding Procurement	5d	12-Aug-26	17-Aug-26
ACT-012	MEP First Fix	6d	15-Aug-26	21-Aug-26
MS-001	Structural Completion Milestone	0d	17-Aug-26	17-Aug-26