

Test Ended Project Programme

All activities completed - Project Ended

Activity ID	Activity Name	Duration	Start	Finish
PROJ-001	Project Kickoff Meeting	1	01-Apr-26 A	01-Apr-26 A
PROJ-002	Requirements Gathering	5	02-Apr-26 A	06-Apr-26 A
PROJ-003	Design Phase	7	07-Apr-26 A	13-Apr-26 A
PROJ-004	Development Sprint 1	10	14-Apr-26 A	23-Apr-26 A
PROJ-005	Development Sprint 2	10	24-Apr-26 A	03-May-26 A
PROJ-006	Testing Phase	7	04-May-26 A	10-May-26 A
PROJ-007	UAT Sign-off	3	11-May-26 A	13-May-26 A
PROJ-008	Deployment	2	14-May-26 A	15-May-26 A
PROJ-009	Project Closure	3	16-May-26 A	18-May-26 A

Note: All activities have finish dates ending on 18-May-26. Today is 19-May-26, so this project should be marked as ENDED.

Expected behavior: Assign buttons disabled, Close Week disabled, PM Override disabled, all showing 'Project Ended'