

Beta Project / Feb-March Programme

25/05/2026

Activity ID	Activity Name	Duration	Start	Finish	Feb	Mar	Apr	May
BET-PROG	Beta Project Programme	60	20-Feb-26	20-Apr-26				
BET-001	Project Kickoff Meeting	5	20-Feb-26	25-Feb-26				
BET-002	Site Preparation Works	10	26-Feb-26	07-Mar-26				
BET-003	Utility Connections Setup	8	01-Mar-26	08-Mar-26				
BET-004	Ground Survey Complete	7	05-Mar-26	12-Mar-26				
BET-005	Foundation Design Review	10	08-Mar-26	18-Mar-26				
BET-006	Material Ordering Phase 1	12	10-Mar-26	22-Mar-26				
BET-007	Excavation Works Begin	15	15-Mar-26	30-Mar-26				
BET-008	Safety Inspection Round 1	5	18-Mar-26	23-Mar-26				
BET-009	Concrete Batch Testing	7	20-Mar-26	27-Mar-26				
BET-010	Rebar Installation Prep	10	25-Mar-26	04-Apr-26				