

MAN TP PP40 Project / July 2022 Integrated Programme

Activity ID	Activity Name	Original Duration	Start	Finish
PP40	PP40 MAN-TP Programme_July'24 Month End	875	14-Dec-20 A	22-Apr-24
Stage 1		279	04-Jan-21 A	28-Jan-22 A
Stage 2		689	29-Aug-21 A	22-Apr-24
MS-AD-007	Access Date: L00 Arrival Carousels (4no)	0	24-Nov-21 A	
MS-AD-008	Access Date: L00 Inbound Baggage off loads Belts (4no)	0	24-Nov-21 A	
MS-AD-006	Access Date: L20 Tear-Drops (2 no) Access to Tear Drop	0	20-Apr-22 A	
MS-AD-9	Access Date: L15 Mezzanine Area for Outbound Conveyors	0	20-Apr-22 A	
MS-AD-009	Access Date: Outbound Baggage Hall 7 MUP Carousels	0	10-Jun-22 A	
MS-SC-008	Sectional Completion Date (CEMAR: SEC-12) L00 Inbound	0	31-Aug-22*	
MS-SC-007	Sectional Completion Date (CEMAR: SEC-3) L00 Arrivals	0	31-Aug-22*	

