

Activity ID	Activity Name	Duration	Start	Finish
HW-PROG	Highway Extension Project Programme	240	01-Mar-26	01-Nov-26
WP-SV-001	Site Survey and Testing Complete	21	18-Apr-26	09-May-26
WP-CL-001	Land Clearing Section 1	14	03-May-26	17-May-26
WP-EW-001	Earthworks Section 1	30	13-May-26	12-Jun-26
WP-DR-001	Drainage Installation	21	02-Jun-26	23-Jun-26
WP-SB-001	Sub-base Layer Construction	28	17-Jun-26	15-Jul-26
MS-SB-001	Sub-base Complete Milestone	0	15-Jul-26	15-Jul-26
WP-AS-001	Asphalt Laying Section 1	21	17-Jul-26	07-Aug-26
WP-LM-001	Line Marking and Signage	14	11-Aug-26	25-Aug-26
MS-PC-001	Practical Completion Milestone	0	26-Aug-26	26-Aug-26

